
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:16 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 068 Date: 24-Feb-2011 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 534

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

GENERAL WORK

HINGE K FRAMING

The CONCO crews activities:

1. The CONCO crews filled the Hinge K framing with water. Minor water leakage was observed at different
locations of the formwork, it is expected that the openings to be blocked during grout process. The main
concern is the seepage of water at the donut positions to the hinge K steel frame as shown in the pictures.
At the afternoon meeting the ABF suggestion for solving the issue by running water through the K hinge
steel frame during grouting was approved. Since the specific gravity of the grout is much higher than the
water, the possibility of water seepage to the formwork is small and besides the assigned grout is almost
three times stronger than what is required after the post-tensioning process. Any minor grout strength
reduction the donut locations don’t affect the overall performance of the grout and hinge K.

CONCO Crews:
· Gary Pene
· Jasmin Goranyac
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